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   Virginia Wireless E-911 Service Board
   Monthly Status Report

SPRINT PCS

Ned Awad
Feb-03

CMRS Provider Name:
For period:

Prepared by:

Henrico (County) 06/99 06/00 NCAS - SCC 04/15/03 Handset Implemented
Powhatan (County) 06/99 07/00 NCAS - SCC Handset Implemented
Richmond (City) 06/99 07/00 NCAS - SCC 4/8/2003 Handset Implemented
Williamsburg (City) 12/00 01/02 NCAS 2/6/2003 Handset Implemented
Isle of Wright (County) 10/01 04/02 NCAS TBD Handset Implemented
Brunswick 04/02 10/02 NCAS TBD Implemented/ Horizon
Farmville 10/02 02/03 NCAS TBD Handset Waiting on Trunks to be installed
Amelia 10/02 03/03 NCAS TBD Implemented

Sprint PCS Market
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